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Primary objective: to develop ELViS  
the unified European Loans and Visits System, a DiSSCo e-Service 

To unify access requests  
to all specimens in 

collections in Europe 
 

To integrate a live data 
dashboard reporting on 

collections data and access 

To deliver improved 
management on loans and 
for digitisation on demand 

workflows 

Summary of WP aims + objectives 



ELViS 

- Single sign-on (ORCID integration & IAA pilot) 
- Researchers’profiles to ensure credibility 
- Faceted discovery of collections material across participating facilities 
- Online applications of Transnational and Virtual Access plus helpdesk 
- Online applications for loans and monitoring of loans 
- Digitisation on Demand workflows support 
- Reporting on specimens demand by loans over time with a live data dashboard 
- Testbed for DS Architecture with CORDRA & DOIPv2 



Summary of WP 6 tasks 

Task 6.1 

•System architecture design of The ELViS 
system 

•Lead: Naturalis 

•Milestones MS47,48,49 

•Deliverables D6.1 + D6.2 

•Month 1-39 
 

•Design to build on DSarchitecture 
developed in ICEDIG,  Authentication 
and Authorization Infrastructure (AAI) 
based on AARC for compatibility with 
EOSC, integrate with ORCIDs, replace 
SYNTHESYS Access request system and 
support DoD workflow and dashboard 

 

Task 6.2 

•ELViS components development 

•Lead: Picturae 

•Milestones MS 50,51 

•Deliverables D6.3 + D6.4 

•Month 10-36 
 

• Incremental development of ELViS as 
open source software based on the 
designs from task 6.1, experimenting 
with CORDRA as core part of the Digital 
Object Architecture,  

•First version month 12-24: delivery of 
functionality for TA and VA processes 
(workflows described in T7.1) 

•Second version month 30-36: adding 
dashboard functionality with monitoring 
and reporting 

Task 6.3 

•Testing and integration of workflows 

•Lead: NRM 

•Milestone MS 52 

•Deliverables D6.5 + D6.6 

•Month 10-42 
 

• Incremental testing  of the ELViS 
developed components against T7.1, 
T2.2 and T2.4 requirements, 

•pilots with DINA and Colhelper to test 
integration, 

•specification of  requirements for local 
systems (CMS, loan administration) to be 
compatible with ELViS in the future. 



Work Package 6 Deliverables (1) 

D 6.1 

• Inventory and Analysis of 
Dataflows 

• Report (public) 

• Produced in: T6.1 

• Lead: Naturalis 

• Due: M18 (31 July 2020) 

 

 

 

D 6.2 

• Piloting Access through 
an AAI infrastructure 

• Report (public) 

• Produced in: T6.1 

• Lead: GRNET 

• Due: M39 (29 April 2022) 

 

 

 

 

D 6.3 

• ELViS Helpdesk 
 

• Demonstrator (public) 

• Produced in: T6.2 

• Lead: Picturae 

• Due: M24 (Jan 2021) 

 



Work Package 6 Deliverables (2) 

D 6.4 

• ELViS System for Unified 
Access 
 

• Demonstrator (public) 

• Produced in: T6.2 

• Lead: Picturae 

• Due: M42 (31-1-2022) 

 

 

 

D 6.5 

• Specification and 
requirements for 
integration with ELViS 

• Report (public) 

• Produced in: T6.3 

• Lead: NRM 

• Due: M39 (2-5-2022) 

D 6.6 

• Results of pilot workflow 
integrations with ELViS 
Report (public) 

• Produced in: T6.3 

• Lead: Naturalis 

• Due: M42 (1-8-2022) 

 



ELViS Integration 

Specification  
distributed to CMS and loan 

administration providers 

Dissemination Plans 

ELViS unified 

access service 
online & registered in 

service catalogs 

Results of pilot 

integrations 
publication 

Presentations in partner 

networks and 

international meetings, 

social media 



European Loans and Visits System 

Integrated system for Europe 
to support loans, visits, 
applications for Access, and to 
track outputs. 

A future service in the 
European Open Science Cloud 
(EOSC) 

 

 

 

 DiSSCo e-Service 
 for unified access 
 to European 
 collections 

Connectivity to other initiatives 
 



Global relevance & context 

TDWG 



    Meetings & stakeholders 

• Planned meetings:  
• WP6 kick-off teleconference 
• weekly WP6 task leaders teleconference 
• Workshop for ELViS System Design (MS47), month 6, jointly with MS25 
• Workflow integration workshop (MS52), month 13 

 

• Key stakeholders 
• WP6 partners: Naturalis, Picturae, NRM, NHM, MNHN, GRNET, MfN,  

NHMW, RMCA, BGM, CETAF, NMP, SGN, CSIC, LUOMUS, HCMR, HUJI, TDWG, RBGE 

• TA and VA Facilities 

• DiSSCo partners, scientists, industry, RDA, TDWG, GBIF, CoL, CETAF 



Risks and issues 

Probability 

Severity 

Not sustainable 

Insufficient quality 

Not compatible with  
DiSSCo Core Architecture 

Too late  for 
VA programme 

Integration with NA2  
dashboard fails 

No uptake in DiSSCo   
after Synthesys+ 

Align With ICEDIG &  
DiSSCo Prepare WP5,6 

Align with other WPs  
MOBILISE, stakeholders 

Mitigation: 

Added value, Usability,  
DiSSCo governance 



Alignment 

2021 2022 2019 2020 2023 

SYNTHESYS PLUS 

MOBILISE 

DiSSCo PREPARE 

ENVRI FAIR 

ICEDIG 

M6 Requirements Workshop 

M12-M24 ELViS V1 

M30-36 ELViS V2 

WP6 

- MS 51: in producion for  
  VA call 2 and TA call 3 
- Helpdesk in place for T2.4 

- MS 50: temp. VA registry 
  for VA call 1 

- Dashboard integrated, 
- AAI pilot ready 



Cross-project synchonisation 

Thematic group 3 
Data models, 

management, publishing 
pipelines & services 

Thematic group 1 
Policy harmonisation & 

International 
coordination 

Thematic group 2 
Standards and other 
common resources 

Thematic group 4 
Digitisation 

Thematic group 5 
Training & capacity 

enhancement 

MOBILISE 

DiSSCo PREPARE 

CETAF WGs 

ICEDIG 

• E-Pub 
• BioMON 
• L&R 
• ISTC 

WG 3, 4, 5 

WP 5, 6 

WP 2, 5, 6, 8 



alignment with other WPs 

Transnational Access Virtual Access 

JRA 1 
European Loans and Visits System 

6.1 Structure & design of system 
6.2 System Development 
6.3 testing and integration of workflows NA4  

Digital Standards & Processes 
4.1 Biodiversity data standards 
4.2 CETAF stable identifier framework 
4.3 IIIF API specifications 

NA2  
Training, Support & Policy Dissemination 

2.1 harmonisation of policies 
2.2 integrated collection assessments & dashboard 
2.3 training activieis 
2.4 run helpdesk  

JRA 2 
Collections on Demand 

7.1 Digitisation as a service model 
7.2 Digitisation on Demand (DoD) 
7.3 DNA Sequencing on Demand 



Any questions? 
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